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ATTACHMENT
for Work Plan OU-5 Woman Creek Priority Drainage

. Insert new cover pages for each volume, and insert new spines with
your copy number on it.

. Insert new Table of contents, and detailed Table of Contents and
destroy old TOC.

e Insert new Executive Summary and destroy old ES.
o Insert new pages and destroy old corresponding page numbers.
. Insert page 1 of section 1.
. Insert new section 2.
. Insert page 1 of section 3.
. Insert section 4 - all new except tables which need to be
~ kept (pages 4-4 - 4-5 and 4-8). '
. Insert page 1 and 2 of section 5.
. Insert page 1 of section 6.
. Please insert new section 7 and discard all of -

the old section 7 EXCEPT for the following two
color figures: Figure 5-7 (1 of 2 and 2 of 2).
Insert the old figure 5-7 (1 of 2 and 2 of 2) in
your new section.

. Insert page 1 of section 8.

. Insert page 1 and page 2 of section 9.

. Insert page 1 of section 10.

. Insert page 1 of section 11.

. Insert new section 12.

. Note that volume Il has no changes except for adding

second copy of Table of Contents and cover/spine.

Any questions please call Carlotta Muheim at 966-3893.
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5.1 TASK 1 - PROJECT PLANNING

Project planning will consist of the activities necessary to initiate the Phase | RCRA Facility Investigation
(RF1)/Remedial Investigation (Rl) of the Individual Hazardous Substance Sites (IHSSs) in the Woman
Creek drainage. Activities undertaken for this project have included a review of previous investigations,
historical aerial photographs, and other historical information. Results of this review are presented in
Section 2.0 of this work pian. Prior to field investigations, it is necessary to complete the review of the
existing data, including plant records and pians, avallable aerial photographs, and new data which
become avallable after preparation of this work plan. The Interagency Agreement (IAG) also requires
the submittal of several existing reports to the regulatory agencies. These reports will be assembled and
reviewed during the project planning task.

-Available aerial photographs will be reviewed again to assess the types and extent of activities at several
of the IHSSs. A discussion of the aerial photograph review for each unit is included as the Step 1 work
for each unit in Section 7.0 of this document. Available reports and plant plans will also be reviewed
again. The findings of the aerial photo review and the records review will be used to finalize the field
investigation program. .

There are ongoing site studies at Rocky Flats of surface water and sediments, groundwater, geology
(EG&G 1990b), background geochemistry (EG&G 19290c), and ambient air that may provide data that
have bearing on the investigations in Woman Creek. These data will be compiled and evaluated during
Task 1. Data from investigations at overlapping OUs will also be reviewed. For example, the need for
additional surface water and sediment sampling locations will be dependent on the locations of ongoing
sampling and the scope of analyses. |[f available data from ongoing investigations meet the
requirements of the Phase | sampling and analysis plan, the samples proposed in Section 7.0 need not
be collected again.

Other project-related documents are currently being prepared. The Sampling and Analysis Plan (SAP),
which includes the site-wide Quality Assurance Project Plan (QAPjP) and Standard Operating
Procedures (SOP) for field activities, is currently being completed by EG&G. The Health and Safety Plan
(HSP) is also being completed by EG&G. The Fleld Sampling Plan (FSP) is included as Section 7.0 of
this document. The Phase | FSP will be revised as necessary based on the findings of the photo and

records review.
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5.2 TASK 2 - COMMUNITY RELATIONS

The information contained in this section is summarized from DOE (1990b). In accordance with the I1AG,
dated January 22, 1991, the Communications Department at Rocky Flats is developing a plant-wide
Community Relations Plan (CRP) to develop an interactive relationship with the public relating to
environmental restoration activities. A Draft Community Relations Survey Plan has been completed and
forwarded to the Environmental Protection Agency (EPA), the Colorado Department of Health (CDH),
and the public for review. This plan specifies activities planned to complete the Environmental
Restoration (ER) Program CRP, including plans for community interviews. The draft CRP was completed
in September and the final CRP in November 1990, in accordance with the IAG schedules. Accordingly,
a site-specific CRP is not required for Operable Unit Number 5 (OU5). The ER program community
relations activities include participation by plant representatives In informational workshops, meetings
of the Rocky Flats Environmental Monitoring Council, briefings of the public on proposed remedial
action plans, and meetings to solicit public comment on various ER program plans and actions.

The Communications Department is continuing other public information efforts to keep the public
informed on ER activities and other issues related to plant operations. A Speakers Bureau program
sends speakers to civic groups and educational organizations, while a public tour program allows the
public to visit Rocky Flats. An Outreach Program is also in place in which plant officials visit elected
officials, the news media, and business and civic organizations to further discuss issues related to Rocky
Flats and ER activities. The Communications Department receives numerous public inquiries which are
answered through telephone conversations or by sending written informational materials to the
requestor.

5.3 TASK 3 - FIELD INVESTIGATION

Phase | field investigations will be conducted at the IHSSs in Woman Creek to collect samples and data
concerning the nature and extent of contamination, if any, at each unit. The data and sample resuits

~will be used to support the Phase | Environmental Evaluation and Phase | Baseline Risk Assessment,
as well as meet the objectives and data needs described in Section 4.0 of this work plan. Additional
phase(s) of investigation and risk assessment will be required for IHSS 115, and may be required at
other IHSSs prior to Feasibility Studies.

Three types of activities will be performed during the Phase | field investigation: screening activities,
sampling activities, and monitoring well installation. Screening activities include visual inspections,
radiological surveys, magnetometer surveys and soil gas surveys. Sampling activities include surface
soll sampling, subsurface sampling using test borings, surface water sampling, and sediment sampling.
Monitoring wells will be installed and sampled at specified locations and in some test borings.
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